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Section 223 of the 2007 Budget Bill requires the Department of Transportation to provide to the legislative council and to the 
governor a quarterly report that describes the projects on which the department has expended or encumbered money from the Major 
Moves Construction Program. 
 
This report meets the requirements of that provision.   The published baseline for Major Moves projects is a list dated May 16, 2006.  
The provision specifies a list dated April 29, 2007.  These lists are functionally and qualitatively the same list. 
 
As required, this report covers the period beginning January 1, 2008 through March 31, 2008, the 3rd quarter of fiscal year 2008. The 
Major Moves project list is published in fiscal years.  Therefore, this report compares to the fiscal year 2008 page, which is attached.  
This report details the expenditures from the lease account on specific Major Moves projects. 
 
FY 2008 
 
Major Moves project delivery is progressing according to plan.  For FY 2008, $378 million is planned to be used from the Major 
Moves Construction Program appropriation on Major New projects as outlined in the original plan.  
 
During the third quarter of FY 2008, the following projects from the list of Major Moves - Major New projects were obligated, and 
construction has begun. 
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Table 1 Major Moves Funding Obligations using Lease proceeds thru 3rd quarter FY 2008 

Route County Location FY ’08 Q1  FY ‘08 Q2  FY ’08 Q3 Type of Work 

MM 
Proj 
No 

SR 431  Hamilton From 96th St to US 31   $50,000,000  

Project in MM plan for FY ’08.  Costs offset planned 
construction, engineering, and right-of-way costs 
that would have been incurred by the planned 
project. 143 

US 231 Spencer 
From SR 66 to I 64 in Dubois 
Co   $47,844,610  

Phase IV as planned in MM FY ’08. Project  Phase 
III was advanced from FY’09 plan - $1 M more than 
plan 215 

I 80 Lake 
I 65/I 80 (Borman) 
Interchange   $45,922,865  

As planned project in MM FY ’08 - $5 M less than 
plan 293 

I 74/US 421 
(Honda) Decatur 

I 74/ US 421 Interchange and 
Added Lanes $27,870,062 $43,500 $15,000 

New – Not in original MM plan – Added cost for 
utility relocation 399 

US 36  Marion 
From I 465 to SR 9 
(Pendleton Pike)  $26,845,457 $70,000  Delayed from FY ’07. Total cost increase of $7 M 240 

I 465 Marion 
I 70 to S south of I 65 (West-
Side)   $3,811,401  

Preliminary phase of planned MM project for I465 
West Side  001 

I 465 Marion 
 At US 36 and I 465 
Interchange (West- Side) $26,100   

Preliminary work on planned MM project which is 
scheduled in  Q 4, FY ‘08 001 

I 465 Marion 
I 70 to S south of I 65 (West-
Side)   $1,549,251 

Utility relocation costs of active MM projects for 
I465 West Side 001 

I 65 / SR28 Clinton 
At SR 28 Interchange 
modification   $3,313,301  

As planned project in MM for FY ’08 – Favorable 
$1.4 M lower cost 014 

I 65/ SR 28 Clinton 
At SR 28 Interchange 
modification   $24,561  Demolition work on planned MM project  014 

SR 62  Warrick New Alignment in Booneville  $761,821  -$761,821 
Not a Major Moves project.  This is an accounting 
error and was corrected. 175 

I 69 Hamilton From I 465 to SR 238   $700,000  

Interim traffic relief project advanced from MM FY 
’14 project.  Preliminary work on the larger MM 
project scheduled in FY ‘14 022 

SR 32 Hamilton 
From Moontown Road to 
River Ave   $680,000   

Preliminary utility relocation work on  FY ’08 
planned MM project  to be let in Q4, FY ‘08 120 

I 74 Hendricks 
New Interchange at Ronald 
Reagan Parkway    $180,000  

Additional work on active bridge project portion that 
was let in FY ‘07 030 

I74 Hendricks 
New Interchange at Ronald 
Reagan Parkway   $500,000 

Additional work on active road project portion that 
was let in FY ‘07 030 

US 35 Howard From SR 213 to Goyer Rd   $58,345  
Preliminary Work on planned MM project  
scheduled for FY ‘10 237 
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Route County Location FY ’08 Q1  FY ‘08 Q2  FY ’08 Q3 Type of Work 

MM 
Proj 
No 

SR 641 Vigo SR 641 from US 41 to I 70  $14,882  
Demolition work on FY ’08 and FY ‘09 planned MM 
project in advance of next phases of work. 036 

SR 144 Morgan 
From 0.35 km E of SR 67 to 
Johnson Rd ( CR 400E)   $2,231,039 

As planned project in MM for FY ’08 – Favorable 
$245K lower cost 067 

I 69 Allen 

From 0.48 Mi S of Coldwater 
Rd to 0.86 Mi N of SR 
1/Dupont Rd   $1,300,000 

Added cost to project let in FY ’07 – Total project 
cost $49,966,653. 020 

I 69 Gibson 
From I-64 via SR 57 corridor 
to 1.77 miles N of I-64   $70,280 

Demolition work in advance of planned project 
scheduled for Q4, ‘08 294 

US 6 Lake 

From 0.36 mi. E of SR 51 to 
Scottsdale Rd, 2.44 miles W 
of SR 149   $50,500 Added cost to MM project let in FY ‘07 271 

TOTALS     $56,183,439 $151,983,465 $4,954,250     

  TOTAL to DATE    $213,121,154  

Note: The Major Moves Project ID corresponds to the project ID published in the May, 2006 Major Moves project plan. 
 
In accordance with the Major Moves published plan, the following is the spending plan for FY 2008 on Major New Program projects. 
 
Table 2 All Actual and Planned Major New Construction Spending FY2008 as of March 2008 

FY 2008 As of Mar 31 
Spent to  

Date In Production 
Total 

Planned 
Major New Program $213 $165 $378 

All funds in millions 
Projects let in late March are not included in the spent to-date FY ’08, Q3 totals, since obligations did not make the March 31 cut-off.  
The $165 million shown in-production includes projects that have been let and awarded but not obligated, plus remaining lettings.  
The in-production amount includes known low bids on projects to date (late March and early April lettings).  The lower planned total 
than the previous report estimates is a result of favorable low-bids on these projects, which have been over $40 million less than 
forecasts. 
 
The original May 2006 published plan indicated construction spending of $430.5 million for FY 2008.  The Department anticipates 
slightly lower use of the Toll Road Lease proceeds in FY 2008 due to a few project delays caused by incomplete utility relocation and 
/ or incomplete right-of-way clearance and favorable low bids.  Construction on these projects will begin as soon as the problems are 
resolved. 


